

Summary of the Meeting – 25/02/2025

1 Team Distribution

We have assigned different responsibilities to the team members as follows:

- **Réseaux (Network):** Charbel, Ayoub
- **BDD (Database):** Carole, Ayoub
- **Arbres (Trees):** (Still to be assigned)
- **IHM (User Interface):** Carole, Moha, Salim
- **Algorithm (Algo):** Félix, Amine, Malo, Ugo
- **Web:** Salim

2 Project Timeline & Alpha Release

We acknowledged that our initial deadlines for the Alpha and Beta releases might have been too ambitious. However, given that we already have most of the separate components required for the Alpha version, we are optimistic about having a functional Alpha release by the end of this week, possibly by Thursday. The main focus now is integrating all parts together.

3 Tasks for Thursday (Priority List)

3.1 Most Important Tasks

- Integrate all components to achieve a functional Alpha version.
- Complete Log In / Sign Up functionality and implement game search feature (IHM team).
- Start drafting the Specifications document, including the Introduction and defining the overall structure.

3.2 Other Important Tasks

- Modify and normalize the relational schema to 3NF (BDD team).
- Define the **Joueur** (Player) class (Réseaux team – Ayoub).
- Define the **Partie** (Game) class (Réseaux team – Charbel).
- Develop the Log In and Sign Up backend (Réseaux team).
- Complete the development of the letter bag functionality.

Our main goal is to ensure everything is properly integrated by Thursday so that we can move forward efficiently with the Beta version and the rest of the project.